
FEDERAL EXPRESS 
	 RECEIVED 

Ms. Kathryn J. Olson 
Chair 
Illinois Health Facilities and Services Review 
Board 
525 West Jefferson Street, 2nd Floor 
Springfield, Illinois 62761 

MAR 0 8 2018 

HEALTH FACILITIES & 
SERVICES REVIEW BOARD 

Re: 	Permit Renewal Request — South Holland Renal Center (Proj. No. 15-025) 

Dear Ms. Olson: 

I am writing on behalf of DaVita Inc., ISD Renal Inc., and Genesis KC Development 
LLC (collectively, "DaVita") to request a six month extension of the completion date for Project 
No. 15-025 (South Holland Renal Center). On August 25, 2015, the Illinois Health Facilities and 
Services Review Board ("HFSRB") approved DaVita's certificate of need application for the 
relocation and expansion of South Holland Renal Center (the "Project"). While construction is 
complete and the replacement facility started treating patients on January 30, 2017, Medicare 
certification of the additional four stations has yet to occur. Based on recent experience, DaVita 
anticipates it may take several months for Medicare certification of these additional stations. 
Accordingly, DaVita respectfully requests a six month renewal of the Project permit and a new 
project completion date of October 31, 2018. 

1. Requested Project Completion Date 

DaVita requests the HFSRB grant a six month renewal of the Project permit and establish 
October 31, 2018 as the new project completion date. 

2. Status of the Project  

The Project was obligated on December 11, 2015, through the execution of the 
construction contract for the dialysis facility. Both the shell construction and interior build out 
were completed on November 13, 2016. The Certificate of Occupancy was received on 
November 14, 2016 and the replacement facility began its first treatments on January 30, 2017. 
DaVita has been awaiting Medicare certification of the additional four stations and, based on 
recent experience, anticipates it may take several months for Medicare certification of these 
additional stations. Therefore, to allow sufficient time to complete the Project, DaVita requests a 
six month renewal of the Project permit. 

To date, DaVita has expended $2,231,133 on the Project. 
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3. Statement Regarding Completion of the Project 

Construction is complete and the replacement facility treated its first patients on January 
30, 2017. To ensure adequate time to allow for Medicare survey and certification of the 
additional four stations, DaVita respectfully requests a six month renewal of the Project permit. 

4. Confirmatory Evidence of Project Compliance  

I hereby certify, pursuant to 77 Ill. Admin. Code §1130.740, DaVita's compliance with 
the scope and costs of the project approved by the HFSRB pursuant to Project Permit #15-025. 

Based on the above information, which is provided to the HFSRB in compliance with 
Section 1130.740 of the Illinois Administrative Code, DaVita formally requests a six month 
renewal of its permit for Project #15-025 and a new project completion date of October 31, 2018. 

If you need any additional information or have any questions regarding the status of the 
project, please feel free to contact me. 

Sincerely, 

Gaurav Bhattacharyya 
Division Vice President 
DaVita Inc. 

SUBSCRIBED AND SWORN 
to before me this 7_ day of 
March, 2018 

MOIL),„  

My commission expires:  06- 1c- /  

cc: 	Jim Burke, DaVita Inc. 
Michael Constantino, HFSRB 

 

OFFICIAL SEAL 
MELISSA BOWAN 

NOTARY PUBLIC, STATE OF ILLINOIS 
MY COMMISSION EXPIRES 013/15119 
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